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Army Corps of Engineers holds public workshop on integrated schedule to 

prioritize and expedite south Florida restoration projects  
 
 JACKSONVILLE, Fla., --The U.S. Army Corps of Engineers will conduct a public workshop to 

begin the process of developing an Integrated Schedule for all south Florida restoration projects. The 

workshop will be held Monday, August 20, 2007 from 10:30 a.m. to 3 p.m. at the South Florida Water 

Management District, 3301 Gun Club Road, Building B-1, West Palm Beach, Fla.  

 The Integrated Schedule will advance south Florida restoration projects to a new phase of 

coordination; it will include Comprehensive Everglades Restoration Plan (CERP) projects and the 

"Foundation Projects," those that precede CERP, such as Kissimmee River Restoration and Modified 

Water Deliveries to Everglades National Park. This new and integrated schedule will consider closely 

the progress made to date, the federal funding that has been made available and the federal funding 

stream needed to achieve milestones set when CERP was approved in 2000. Progress by the State of 

Florida as well as the state's accelerated funding contributions will be included in this process.  

 Since Congress approved CERP, the U.S. Army Corps of Engineers and its many partner 

agencies, including the South Florida Water Management District and the Department of the Interior, 

has received valuable feedback from the National Academy of Sciences (NAS) and the U.S. 

Government Accountability Office (GAO). 

 Recommendations made by the National Academy of Sciences in 2006 in its first biennial review 

of progress toward restoring the Everglades, will be incorporated into the Integrated Schedule and will 

address efforts to achieve expedited restoration benefits through "Incremental Adaptive Restoration" 
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(IAR). IAR promotes expedited implementation of those project segments that can provide significant, 

timely and measurable benefits. 

 Also, a report by the GAO recommended a review of the sequencing criteria, modifying the 

schedule for consistency and applying interim goals as needed for restoration success. These 

recommendations will also be addressed in the Integrated Schedule.  

 The Integrated Schedule will be developed over a period of several months, with an emphasis on 

public involvement - gathering public input on prioritizing and sequencing of projects. 

 For more information, contact Nanciann Regalado, 904-334-8954 or via e-mail at 

nanciann.e.regalado@usace.army.mil. 
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